FORM DPW-CIA 2/05 STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  JANUARY
Date: January 31, 2011

CONTRACTOR:  Color Dynamics, Inc.
ADDRESS: 816 Gulick Avenue Contract No. 59330 [ ]

City, State ZIP:

Honolulu, Hawaii 96819

DAGS Job No. 22-10-0617

PROJECT TITLE:
CONTRACT

Basic Contract Amount $

PARKING LOT P - EXTERIOR PAINTING

377,370.00

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ ] COMMENCEMENT REQUIREMENTS

IDUE MONTHLY:

CHANGE ORDERS
Total $ 15,014.00

Adjusted Contract Amount $

392,384.00

WORK ACCOMPLISHED
Completed to Date 83.46%
Retained REDUCED[ ]

Amount Subject to Pay,fient
Payments to Date
Payments Now Due

Payment No.

Remarks:

1. Computed and Checked by:

Basic Contract

$ 314,961.35
3 15,748.00
$ 299,213.35
$ 251,939.00
$ 47,274.35

FINAL[ ] 5

X -22-20/

3. Recommended:

Project Inspector or Engineer

”Qfdw‘oﬁx ()m« 2.22-20(/

Date:

Area Engineer/Architect

4. Recommended:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
[ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
[ ] ALL SIGNATURES

Change Order Total
100.00% $  15,014.00 $ 329,975.35

$ 1,394.00 $ 17,142.00

$ 13,620.90 $ 312,833.35

$ 1176400 $  263,703.00

$ 1,856.00 |$ 49,130.35

2. | certify that the above bill is correct, just, that payment has not been received, and ail
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

Color Dynamics, Inc.

FEB 23 2011 %3,712 ﬁL \/‘ip RNl
Date: By signature / Tttle: W Date

Pl L 4

i, State Public Works Administrator

Date:

e

pabii



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330
PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617
fa]
ul CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEl% CMPLI %] RETAINED
Color Dynamics, Inc. General Contractor BC-11207 $318,390 $255,981] 80.40% 5% $12,799|A
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN| AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNTI TO DATE,% CMPL{ % RETAINED
KWL Services Metal Fabrications C-12677 $3,980 $3,980| 100.00% 5% $199
Titan Industries, LLC. Asbestos Abatement C-28868 $55,000 $55,000] 100.00% 5% $2,750
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $2,949|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $15,748]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Color Dynamics, Inc.
Name of Contractor f({
% @ ﬁ % 3 Initial - Project Inspector or Engineer
IQ : i i N i i
By Sighatafe Date
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2011

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330

PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR TRA_QE NO. AMOUNT| TO DATEI% C?MPLI %] RETAINED

Color Dynamics, Inc. General Contractor ABC-23456 $2,109 $2,109] 100.00% 5% $105

CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT|
SU&ONTRACTOR TRADE NO. AMOUNT| TO DATEI % CM PLI % RETAINED
KWL Services Metal Fabrications C-12677 $1,817 $1,817] 100.00% 10% $181
Titan Industries, LLC. Asbestos Abatement C-28868 $0 $0] #Divio! 10% $0
MK Electric Electrical C23643 $11,088 $11,088] 100.00% 10% $1,108
#DIVIo! 10% $0
#DIV/0! 10% $0
#DIV/O 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,289|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,394/

| certify that the above retentions are correct for this request.

Checked/Verified by:
COLOR DYNAMICS, Inc. .
Name of Contractor q:e
@ ﬁ % ! { i § Initial - Project Inspector or Engineer
dW L ya ’\\.‘; fQ.. N N ;
By Signature —— Date
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING
BILLING MONTH: January-11 DAGS JOB NO.: 2 2-10-0617 CONTRACT NO.: 59330

CONTRACTOR: COLOR DYNAMICS,INC.

VENDOR CODE: 11981600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $10-354M ’ $49,763.35 $2,489.00 $47,274.35
Totals: $49,763.35 $2,489.00 $47,274.35
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 - $10-354M $2,049.00 $193.00 $1,856.00
Totals: $2,049.00 $193.00 $1,856.00
Grand Total: $51,812.35 $2,682.00 $49,130.35

Kooy C?fzdﬁ z/25/201l

Verlgéd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 11981600

Cost Code 3A1

Voucher No. 02 (8&1\)(@4

. %?/ 2l [y
Verified By ]




